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.6 View on individual metrics

Firstly, the survey questioned the feasibility of CobiT
 metrics for assessing efficiency and effectiveness of project management processes. Table 7 shows the resulting
 ratings of the assessed CobiT metrics in respect of both views. The metrics seem valid to different degrees for
 snmeasuring either effectiveness or efficiency of project management. Paired samples t-Test revealed that all mea
 are significantly different for each pair of assessments apart from “% of projects following project management

.“standards and practices
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