
بخشی از ترجمه مقاله 

بخشی از ترجمه مقاله    رنتی ايران عرضه   تفروشگاه اين 

 عنوان فارسی مقاله :

 پروژه سکیر تیریو مد یر یادغام ساخت پذ

 عنوان انگلیسی مقاله :

Integration of Constructability and Project Risk Management 

 توجه !

برای تهیه مقاله ترجمه شده کامل  این فایل تنها قسمتی از ترجمه میباشد.  

ید.کلیک Sایاینجا (قابل ویرایش) همراه با نسخه انگلیسی مقاله، با فرمت ورد   

http://iranarze.ir/integration+constructability+project+risk+management


بخشی از ترجمه مقاله 

بخشی از ترجمه مقاله    رنتی ايران عرضه   تفروشگاه اين 

 توجه !

برای تهیه مقاله ترجمه شده کامل با فرمت این فایل تنها قسمتی از ترجمه میباشد.

 کلیک Sایید.اینجا ورد (قابل ویرایش) همراه با نسخه انگلیسی مقاله، 

.Sایید کلیک اینجا شده، ترجمه مقالات جدیدترین جستجوی برای  

5 Conclusions and Further Research

Three main results can be highlighted. PRM and Constructability are well described
by the academic world taken individually, but little has been discussed about their
integration (R1). The proposed model provides the integration between the two
disciplines procedures (R2). The model is applicable to a contractor’s internal
procedure. Its convenience has been demonstrated for different kinds of projects
especially for those with high technical complexity and/or complicated boundary
conditions (R3). The provided validation concerns only the onshore world. Further
research could replicate this analysis within other branches, such as offshore and
drilling projects. While building the cluster domain, differences between upstream
and downstream typology have not been considered significant. Further research

may study the actual significance of this factor, maybe using a wider sample of
projects and other experts’ opinions.
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